
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

5260           

0012 Pay Period End Date: 12.17.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 04.22.2016

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 10.16.2014

11.17.2014

06.15.2015

Date Let:

BAYARD NORTH

10.09.2014

Estimate Type: FINL

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.15.2015

12.09.2015Date Project Completion:

Counties

MORRILL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51260  000 NH-26-1(156) 026 45.93 41.73 BITUMINOUS

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:
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0012 Pay Period End Date: 12.17.2015
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Nebraska Department of Roads Date: 04.22.2016

$3,784,835.19

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,629,503.97 $3,629,503.97 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,629,503.97 $3,629,503.97 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,629,503.97 $3,629,503.97 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$3,629,503.97 $3,629,503.97 $.00

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

99%

$3,765,273.52

01.07.2016 02.03.2016

02.25.2016

Frickey, Russ

Watkins, Dave

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

02.25.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 04.21.2016 04.21.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 14,000.000 7,000.00

14,000.000 7,000.00

2,891.000 1,445.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 695.000 1,390.00

695.000 1,390.00

1,127.000 2,254.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.60 1,120.000 2,912.00

1,120.000 2,912.00

278.000 722.80

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.70 10,091.000 7,063.70

10,091.000 7,063.70

8,042.000 5,629.40

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      6.20 444.000 2,752.80

444.000 2,752.80

570.260 3,535.61

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      6.70 736.000 4,931.20

736.000 4,931.20

1,114.690 7,468.42

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      325.00 160.000 52,000.00

160.000 52,000.00

179.500 58,337.50

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      475.00 70.000 33,250.00

70.000 33,250.00

75.000 35,625.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0005.10      105.00 139.000 14,595.00

139.000 14,595.00

0.000 0.00

0.000 0.00

0009

DAY TRAFFIC CONTROL MANAGEMENT
0009 

0030.90      80,000.00 1.000 80,000.00

1.000 80,000.00

1.000 80,000.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

1020.02      18.00 32.000 576.00

32.000 576.00

0.000 0.00

0.000 0.00

0011

EACHDELINEATOR,  TYPE II
0011 

1020.03      18.00 11.000 198.00

11.000 198.00

0.000 0.00

0.000 0.00

0012

EACHDELINEATOR,  TYPE III
0012 

1020.20      36.00 8.000 288.00

8.000 288.00

0.000 0.00

0.000 0.00

0013

EACHINSTALL CHEVRONS
0013 

1021.10      8.00 55.000 440.00

55.000 440.00

0.000 0.00

0.000 0.00

0014

EACHREMOVE DELINEATOR UNITS
0014 

1107.00      5.00 170.000 850.00

170.000 850.00

231.000 1,155.00

0.000 0.00

0015

SY  REMOVE WALK
0015 

1136.07      11.00 15.000 165.00

15.000 165.00

15.000 165.00

0.000 0.00

0016

LF  REMOVE

PIPE HANDRAIL

0016 

3010.42      87.00 258.000 22,446.00

258.000 22,446.00

432.000 37,584.00

0.000 0.00

0017

LF  CONCRETE CURB REPAIR
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.21      132.00 159.000 20,988.00

159.000 20,988.00

216.000 28,512.00

0.000 0.00

0018

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0018 

3016.39      41.00 194.000 7,954.00

194.000 7,954.00

200.000 8,200.00

0.000 0.00

0019

SF  DETECTABLE WARNING PANEL
0019 

3039.11      975.00 10.400 10,140.00

10.400 10,140.00

17.633 17,192.18

0.000 0.00

0020

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0020 

3039.12      585.00 2,132.360 1,247,430.60

2,132.360 1,247,430.60

2,389.067 1,397,604.21

0.000 0.00

0021

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0021 

3039.13      580.00 348.840 202,327.20

348.840 202,327.20

372.015 215,768.70

0.000 0.00

0022

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0022 

3039.14      2,300.00 7.670 17,641.00

7.670 17,641.00

6.667 15,334.10

0.000 0.00

0023

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0023 

3221.13      575.00 278.970 160,407.75

278.970 160,407.75

300.980 173,063.50

0.000 0.00

0024

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0024 

4003.01      3.60 1,420.000 5,112.00

1,420.000 5,112.00

1,420.000 5,112.00

0.000 0.00

0025

LB  CAST IRON FRAME AND FLANGE
0025 

4015.00      660.00 13.000 8,580.00

13.000 8,580.00

7.000 4,620.00

0.000 0.00

0026

EACHADJUST MANHOLE TO GRADE
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7488.06      5.60 6,400.000 35,840.00

6,400.000 35,840.00

6,541.000 36,629.60

0.000 0.00

0027

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC,
GROOVED

0027 

7488.07      5.60 18,000.000 100,800.00

18,000.000 100,800.00

17,090.000 95,704.00

0.000 0.00

0028

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC, GROOVED

0028 

7516.42      23.00 700.000 16,100.00

700.000 16,100.00

1,018.000 23,414.00

0.000 0.00

0029

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0029 

7520.00      650.00 18.000 11,700.00

18.000 11,700.00

22.000 14,300.00

0.000 0.00

0030

EACHARROW, PREFORMED PAVEMENT MARKING
0030 

7521.24      40.00 60.000 2,400.00

60.000 2,400.00

54.000 2,160.00

0.000 0.00

0031

LF  24" WHITE PREFORMED PAVEMENT MARKING
0031 

8022.15      1.45 3,000.000 4,350.00

3,000.000 4,350.00

0.000 0.00

0.000 0.00

0032

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0061 

8022.20      1.45 13,050.000 18,922.50

13,050.000 18,922.50

12,693.200 18,405.14

0.000 0.00

0033

EACHHYDRATED LIME/WARM MIX ASPHALT
0032 

8028.01      210.00 60.310 12,665.10

60.310 12,665.10

0.000 0.00

0.000 0.00

0034

CY  FOUNDATION COURSE REPLACEMENT
0033 

9002.06      35.00 3,000.000 105,000.00

3,000.000 105,000.00

0.000 0.00

0.000 0.00

0035

TON ASPHALTIC CONCRETE FOR ST MAINT
PATCHING, TYPE SPR (FINE)

0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.23      26.00 4,100.000 106,600.00

4,100.000 106,600.00

3,069.070 79,795.82

0.000 0.00

0036

TON ASPHALTIC CONCRETE, TYPE SPS
0034 

9005.76      38.00 12,650.000 480,700.00

12,650.000 480,700.00

12,693.200 482,341.60

0.000 0.00

0037

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
0035 

9009.00      6.00 1,483.000 8,898.00

1,483.000 8,898.00

0.000 0.00

0.000 0.00

0038

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0036 

9010.55      51.00 400.000 20,400.00

400.000 20,400.00

0.000 0.00

0.000 0.00

0039

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR (FINE)

0037 

9020.95      780.00 102.000 79,560.00

102.000 79,560.00

0.000 0.00

0.000 0.00

0040

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0063 

9021.12      700.00 131.200 91,840.00

131.200 91,840.00

85.813 60,069.10

0.000 0.00

0041

TON PERFORMANCE GRADED BINDER (52-34)
0038 

9021.13      780.00 443.700 346,086.00

443.700 346,086.00

490.925 382,921.50

0.000 0.00

0042

TON PERFORMANCE GRADED BINDER (64-34)
0039 

9053.00      2.20 17,260.000 37,972.00

17,260.000 37,972.00

18,800.000 41,360.00

0.000 0.00

0043

GAL TACK COAT
0040 

9110.01      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0044

HOURRENTAL OF LOADER, FULLY OPERATED
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0045

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0042 

9110.03      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0046

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0043 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0047

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0044 

9110.27      150.00 10.000 1,500.00

10.000 1,500.00

0.000 0.00

0.000 0.00

0048

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0045 

9179.23      475.00 211.501 100,462.98

211.501 100,462.98

211.501 100,462.98

0.000 0.00

0049

STA COLD MILLING, CLASS 3
0046 

9179.43      110.00 418.779 46,065.69

418.779 46,065.69

407.869 44,865.59

0.000 0.00

0050

STA COLD MILLING, CLASS 3

TYPE A

0047 

9179.80      3,500.00 16.000 56,000.00

16.000 56,000.00

1.000 3,500.00

0.000 0.00

0051

EACHMILLING CONCRETE FOR INLAYS
0048 

9185.76      18.00 359.200 6,465.60

359.200 6,465.60

349.400 6,289.20

0.000 0.00

0052

STA RUMBLE STRIPS, ASPHALT
0049 

9186.02      1.75 9,044.000 15,827.00

9,044.000 15,827.00

9,044.000 15,827.00

0.000 0.00

0053

SY  CONCRETE SURFACE MILLING

(ZERO - 1")

0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9206.29      2.85 19,844.000 56,555.40

19,844.000 56,555.40

19,844.000 56,555.40

0.000 0.00

0054

SY  NON-WOVEN PAVEMENT OVERLAY FABRIC
0051 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

0.000 0.00

0.000 0.00

0055

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0064 

9300.38      1.00 29,155.000 29,155.00

29,155.000 29,155.00

27,535.450 27,535.45

0.000 0.00

0056

EACHRAP INCENTIVE PAYMENT
0052 

9300.52      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0057

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0053 

L001.02      900.00 4.000 3,600.00

4.000 3,600.00

0.000 0.00

0.000 0.00

0058

ACRESEEDING, TYPE B
0054 

L010.00      105.00 4.000 420.00

4.000 420.00

15.000 1,575.00

0.000 0.00

0059

SY  SODDING
0055 

L022.90      9.00 300.000 2,700.00

300.000 2,700.00

0.000 0.00

0.000 0.00

0060

LF  TEMPORARY SILT FENCE
0056 

L032.80      3,150.00 6.000 18,900.00

6.000 18,900.00

0.000 0.00

0.000 0.00

0061

TON HYDROMULCH
0057 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0062

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W600.03      500.00 5.000 2,500.00

5.000 2,500.00

14.000 7,000.00

0.000 0.00

0063

EACHADJUST VALVE BOX TO GRADE
0059 

W750.12      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0064

EACHRELOCATE FIRE HYDRANT
0060 

0020.00      2.00 0.000 0.00

1,000.000 2,000.00

951.000 1,902.00

0.000 0.00

4000

HOURTRAINING

Contractro Specific OJT

4000 

9300.56      0.9919 0.000 0.00

12,693.200 12,590.39

12,693.200 12,590.39

0.000 0.00

4001

TON SUPERPAVE QUALITY INCENTIVE

SPR(Fine)

4001 

9300.60      0.72 0.000 0.00

4,063.770 2,925.91

4,063.770 2,925.91

0.000 0.00

4002

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

SPR (Fine) 1 1/2"

4002 

9300.64      14.76 0.000 0.00

138.575 2,045.37

138.575 2,045.37

0.000 0.00

4005

TON SMOOTHNESS INCENTIVE-ASPHALT CEMENT

SPR (Fine)

4005 

Contracted 3,765,273.52

Current 3,784,835.18

In place 3,629,503.97

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 3,765,273.52

Current 3,784,835.18

In place 3,629,503.97

This Estimate 0.00




